Monroe County Department of Transportation

Ongoing Construction Update - May 16, 2011

Maggie Brooks
County Executive

Brighton

Allens Creek Road: Monroe Avenue to Clover Road

Allens Creek Road Mill & Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Brighton Henrietta Town Line Road: Route 15 to Jefferson Road
Brighton Henrietta Town Line Road
Schedule being coordinated with town and vendor

Edge Mill & Resurface

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Chili

Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road
Stottle Road Culvert Replacement

Road closed on 5-4-11

Replace Culvert S.I.N. 02-172-160

road will be closed to through traffic. Detour Route:Chili Ave to Union Street to Morgan Road

Contact: Karen Cox (585-753-7742)

Scheduled start date: 02/02/2009
Scheduled end date: 09/30/2011
Percent complete: 5%

Union Street: Bowen Road to Chili Avenue
Union Street Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Wickens Road Replace Culvert
Work is scheduled to start on Mon 8/22/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

City of Rochester

Contact: Rob Kozarits (585-753-7747)
Communication Conduit Replacement Project Scheduled start date: 09/27/2010
Conduit installation on North St (Cleveland to Nash), Mt Hope (Ford to Alexander) and ElImwood (south to Mt Hope). Landscape work Scheduled end date: 06/30/2011
and cleanup being performed on previously disturbed areas. Percent complete: 60 %
Daily lane closures and daily sidewalk/driveway closures for conduit installation.
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Clarkson

Ireland Road: Route 260 to Clarkson Parma Town Line Road
Ireland Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Lawrence Road: Route 260 to Clarkson Parma Town Line Road
Lawrence Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: %
Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)
Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 03/01/2008
Road will close on May 16 Scheduled end date: 11/30/2011

Percent complete: 5%

Road will be closed to traffic. Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line
Monroe Orleans County Line Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Gates

Buell Road: Brooks Avenue to Chili Avenue

Buell Road Mill & Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Coldwater Road: Westside Drive to Buffalo Road
Coldwater Road Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Westside Drive: Chili Center Coldwater Road to Coldwater Road
Westside Drive Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue
Dorsey Road Improvement Project Reconstruct
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Storm sewer installation, tree removals and temporary widening underway.

One way westbound traffic pattern is in effect. Eastbound traffic being detoured via Mt Read, Britton & Dewey

Scheduled end date: 11/01/2011
Percent complete: 2%

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue
Edgemere Drive over Round Pond Outlet Replace Bridge BIN 3211130

Detour traffic: Beach to Dewey to Latta to Island Cottage

Contact: Tom Frys (585-753-7741)

Scheduled start date: 09/06/2011
Scheduled end date: 12/15/2011
Percent complete: %

Frisbee Hill Road: North Greece Road to Flynn Road
Frisbee Hill Road Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hincher Road: Manitou Road to North Greece Road
Hincher Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Long Pond Road: Latta Road to Janes Road
Long Pond Road Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)
Mill Road Improvements Project Phase |l Reconstruction Scheduled start date: 09/13/2010
Workzone areas outside of the detoured section will be alternating traffic with flaggers to maintain traffic. Scheduled end date: 08/13/2012
Percent complete: 45 %
Mill Road will be closed from Manitou Rd to N Greece Rd to facilitate culvert replacements starting May 31. Use posted detour of N Greece Rd, W Ridge Road, and
Manitou Rd.
North Greece Road: English Road to Latta Road Contact: Tony Halaris (585-753-7738)
North Greece Road Novachip Scheduled start date:

Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

North Greece Road: Frisbee Hill Road to Hincher Road
North Greece Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hamlin

Church Road: Redman Road to Lake Road West Fork

Church Road Resurface
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Church Road: Over Sandy Creek to Between Redman Road & Lake Road West Fork
Church Road Armorless Joint Installation & Joint Repair
Work is scheduled to start on Mon 4/25/2011
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Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %
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Road closure

Clarkson Hamlin Town Line Road: Drake Road to Route 18
Clarkson Hamlin Town Line Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork
Schedule being coordinated with town and vendor

T & L, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road
North Hamlin Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Roosevelt Highway Ext: Route 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Henrietta

Calkins Road: Route 15A to Pittsford Town Line

Calkins Road NovaChip
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:
Obtaining utility locations under Calkins Rd Scheduled end date:

Percent complete: 5%
Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 06/25/2011
Construction to start late June. Project will constructi 5 foot paved shoulders on both sides of the road to Candlewood Lane and road will Scheduled end date: 09/01/2011
be repaved. Percent complete: 10 %

construction will progress under alternating 2-way traffic

Telephone Road: Rush Town Line to Route 15
Telephone Road Surface Treat
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Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
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Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Irondequoit

Kings Highway: .5 Mi North of Titus Avenue to Lakeshore Boulevard

Kings Highway
Schedule being coordinated with town and vendor

Slope Repairs

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Kings Highway North: Titus Avenue to .5 Mi. North of Titus Avenue
Kings Highway North
Schedule being coordinated with town and vendor

Install Gutters, Cold In Place Recycle, Resurface

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Mendon

Boughton Hill Rd: West Bloomfield Road to Route 64
Boughton Hill Road

Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pittsford Mendon Center Rd: Route 251 to Canfield Road
Pittsford Mendon Center Rd
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pond Rd: Route 65 to Douglas Road
Pond Rd
Started drainage cleaning and grading

Cold recycle and Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 04/09/2011
Scheduled end date:

Percent complete: 5%

Smith Road: Pittsford Mendon Center Rd to Route 64
Smith Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Boughton Hill Road to Cheese Factory Road
West Bloomfield Road
Schedule being coordinated with town and vendor

T&L and Novachip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Route 251 to Canfield Road
West Bloomfield Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Main Street: Village Line to Route 65
West Main Street
Schedule being coordinated with town and vendor

Mill and Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %
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Odgen

Canal Road: Washington Street to Route 259
Canal Road

Schedule being coordinated with town and vendor

Drainage & Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Colby Street: Ogden - Sweden Town Line to Route 36
Colby Street
Schedule being coordinated with town and vendor

Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Dewey Street: Hubbell Road to Route 36
Dewey Street
Schedule being coordinated with town and vendor

Prep & Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Ogden Parma Town Line Road: Gallup Road to Hinckleyville Rd
Ogden Parma Town Line Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Stony Point Road: Route 36 to Route 259
Stony Point Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Odgen/Sweden

Gallup Road: Canal Road to Gordon Road
Gallup Road

Schedule being coordinated with town and vendor

Prep & Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Parma
Hamlin Parma TL Road: Curtis Road to Lake Ontario

Contact: Mike Slattery (585-753-7734)

Hamlin Parma TL Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Hill Road Bridge: Over Brockport Creek to Town of Parma owned Bridge Contact: Tom Frys (585-753-7741)
Hill Road Bridge (Over Brockport Creek) Replace Scheduled start date:
Refer to Hill Rd. over Salmon Creek for schedule Scheduled end date:

Percent complete: %
Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)
Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/06/2011
Monroe County managing project Scheduled end date: 05/18/2012

Percent complete: %
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Detour Route: Rte. 18 to rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd

Hinkleyville Road
Work is scheduled to start Mon 7/11/2011

Road closure

Membrane Waterproofing SIN 11-214-013

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd.

Peck Road Bridge Replacement

Road will be closed to through traffic. Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.

Replace Bridge BIN 3317820

Contact: Karen Cox (585-753-7742)

Scheduled start date: 12/19/2007
Scheduled end date: 11/30/2011
Percent complete: 5%

Pinehill Road: Hinkleyville Road to Gutter Section
Pinehill Road
Schedule being coordinated with town and vendor

Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Trimmer Road: Ogden Parma Town Line to Route 104
Trimmer Road
Schedule being coordinated with town and vendor

Cold In Place Recycle & Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Penfield

Carter Road: Perinton TL to Route 441
Carter Road

Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Harris Road: Route 441 to Webster Town Line
Harris Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Jackson Road: Plank Road to State Road
Jackson Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7742)
Jackson Road Resurface Scheduled start date: 04/04/2011
construct new paved shoulders and travel lane overlay spring 2011 Scheduled end date: 09/01/2011

Percent complete: 20 %

construction will progress under alternating 2-way traffic

Plank Road: Shoecraft Road to Jackson Road
Plank Road
Schedule being coordinated with town and vendor

Hot in Place recycle, Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whalen Road: Five Mile Line Road to Route 250
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Whalen Road Novachip Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Perinton
Ayrault Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)
Ayrault Road Micropave Scheduled start date:

Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Carter Road: Whitney Road to Penfield Town Line
Carter Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Garnsey Road: Route 250 to Turk Hill Road

Contact: Jim Gagnier (585-753-7732)

Garnsey Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)
Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011
Contractor currently installing sanitary sewer main. Fairport electric currently relocating wood poles and installing overhead cables. Scheduled end date: 09/14/2012
RGE restoring properties disturbed by gas service connections. Percent complete: 8 %

One way northbound traffic pattern in effect. Southbound traffic detoured 31F to 250 to Ayrault.

Pittsford
Calkins Road: Henrietta TL to Clover Street
Calkins Road
Schedule being coordinated with town and vendor

NovaChip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Golf Ave: Route 153 to Marsh Road
Golf Ave
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Park Road: East Street to Perinton Town Line
Park Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Stone Road: Henrietta - Pittsford Town Line to Route 65 Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 04/01/2011
top course paving to commence in July 2011 Scheduled end date: 09/01/2011
Percent complete: 10 %
construction will progress under alternating 2-way traffic
West Bloomfield Road: Canfield Road to Route 64 Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road NovaChip Scheduled start date:
u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 8 of 11 5/16/2011 9:15



Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Willard Road: Route 65 to Mendon Center Road
Willard Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Riga

Bridgeman Road: Malloch Road to Route 36
Bridgeman Road

Schedule being coordinated with town and vendor

Build edges

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Griffin Road: Route 36 to Palmer Road
Griffin Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Malloch Road: Wheatland /Riga Town Line to Route 33A
Malloch Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush

Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road

Honeoye Falls Road No. 6 CULVERT
Town of Rush forces to construct. Work scheduled for May 23.

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20
to Livingston County Rte. 65 (Oak Opening Rd.)

Replace Culvert S.I.N. 16-063-320

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Middle Road: Route 251 to Rush / Henrietta Town Line Road
Middle Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Phelps Road: Works Road to Route 15A
Phelps Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush Henrietta Town Line Road: East River Road to Route 15A
Rush Henrietta Town Line Road
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Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Rush West Rush Road: East River Road to Route 15A
Rush West Rush Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Sweden
Capen Road: West Sweden Road to Redman Road
Capen Road

Recycle and Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Redman Road: Capen Road to Route 31A
Redman Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

White Road: West Sweden Road to Redman Road
White Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Webster

Jackson Road: State Road to Route 404
Jackson Road
construct new paved shoulders and overlay travel lanes spring 2010

construction will progress under alternating, 2-way traffic

Build new shoulders

Contact: Karen Cox (585-753-7742)

Scheduled start date: 04/04/2011
Scheduled end date: 09/01/2011
Percent complete: 10 %

Monroe Wayne CL Road: Route 104 to Town Jurisdiction
Monroe Wayne CL Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Salt Road: State Road to Lake Road
Salt Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Salt Road: Over Four Mile Creek Tributary to Between State Road and Ridge Road (Route 104)

Salt Road
Work is scheduled to start Monday 7/25/2011
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Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %
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Road Closure

Wheatland
Mumford Road: NYS Route 36 to North Road Contact: Mike Slattery (585-753-7734)
Mumford Road Cold in place recycle & Surface Treat Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Mumford Road: Over Mill Creek to Between NYS Thurway and Baker Rd Contact: Tim Joyce (585-753-7743)
Mumford Road Membrane Waterproofing SIN 19-180-241 Scheduled start date:
Work is scheduled to start Mon 5/16/2011 Scheduled end date:

Percent complete: %
Road closure
North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)
North Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)
Union Street Prep for 2012 Surface Treat Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)
Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 03/05/2008
Road will close May 9 Scheduled end date: 11/30/2011

Percent complete: 5%

Road will be closed to through traffic. Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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